
2021 I Na’an Lugåt Guåhan (Guam Place Names) Implementation Plan 
Tasks Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

• Create project timeline/implementation plan             

Phase 1: Establishing Infrastructure & Relationships 
• Establish GIS platform with OTECH             
• Gather materials and GIS from various agencies through ArcGIS 

Online 
             

• Research MARC map collection             
• Establish I Na’an Lugåt webpage on Kumisión website             
• Research existing criteria for selecting culturally sound and 

historically accurate place names 
            

• Schedule board member work sessions to review place name 
orthography and criteria  

            

• Conduct research on USGS requirements for establishing the 
Kumisión as an authority on place names 

            

Phase 2: Kumisión Work Sessions & Public Hearings 
• Conduct board work sessions for reviewing place naming criteria              
• Host public hearings to review village/district/municipality 

names  
            

• Conduct work session to align place names within each 
village/district/ municipality with new orthography 

            

• Host public hearings for place names within each 
village/district/municipality 

            

• Develop a plan with the Territorial Land Use Commission and 
other agencies on approval process for future PUDs 

            

• Update GPN website to inform public of progress and relevant 
events 

            

Phase 3: Mapping & Correspondence 
• Produce updated place names maps and distribute to mayors + 

informants 
            

• Confirm coordinates of place names with Department of Land 
Management and Guam Coastal Management Program 

            

• Provide confirmed coordinates to USGS and other relevant 
federal agencies 

            

• Establish relationship with USGS and other federal agencies to 
recognize the Kumisión as the authority of Guam place names 

            

 


